

Preparation Progress

Plan - ready for beam after thanksgiving

- Parity DAQ - work continuing to get CH and Inj DAQ ready
- SBM detectors to arrive Nov 13.
- Plan: 0.13g C, >1g Al targets (std ladder) with cryo cooling.
- Beam modulation implementation (not done)
- Halo monitor (status?)
- BCM / Cavity monitors (Status?)
- Moller (status?)
- Compton (status?)

We expect to have access and no beam in hall until after Thanksgiving

Manpower:

- 3 P.D. on site
- 3 grad students (Tyler, Caryn, Peng)
- Bob + various prof. visiting