

- IBC dilution circuit:
 - warmed and flushed
 - re-cooled to 68 mK; high flow restored

- Outlook for the coming week:
 - transfer last frozen-spin target – Dec 7
 - cave-2 roof reinstalled – Dec 8, AM
 - resume Run 3 – Dec 8