

Commissioning Schedule

- The detailed planning for the overall effort to restart CEBAF is being managed with a software package called Task Juggler.
 - Link to task juggler http://opsweb.acc.jlab.org/TJ3/12GeV_CEBAF/Overview.html
- **Important Dates**
 - CAB Dry Run for Director's Review (5/23/2013)
 - Director's Commissioning Review (6/6-6/7/2013)
 - Start Ops System Reviews (6/20/2013) ← By 8/15/2013 – EGG startup meeting
 - Start ACC-I Geographic Reviews (8/23/2013)
 - Accelerator Readiness Review ACC-I (Late August)
 - Long Shutdown Ends (9/16/2013)
 - Hot Checkout Starts (9/18/2013) ← 10/1/2013 – Mott and PEPPo loose ends complete
10/16/2013 – Early beam to viewer TBD
 - ACC-I Run Period Starts (11/4/2013)
 - Shutdown for Holiday (12/20/2013)
 - Hot Checkout Starts (1/2/2014)
 - Accelerator Readiness Review ACC-II (Mid February)
 - ACC-II Run Period Starts (2/5/2014)
 - Shutdown for Summer (5/7/2014)
 - Accelerator Readiness Review ACC-III (Late August)
 - ACC-III Run Period Starts (9/22/2014)
 - Shutdown for Holiday (12/19/2014)