

Culled on from Arne's 12 GeV Commissioning Proposal  
([http://opsweb.acc.jlab.org/TJ3/12GeV\\_CEBAF/](http://opsweb.acc.jlab.org/TJ3/12GeV_CEBAF/))  
on Jan 22, 2013

Time	CEBAF Plan	Mott Plans
Now + 8 months	No beam ops planned	Tunnel work + keV beam during summer for spin rotators?
Late August	Accelerator Readiness Review for MeV beam	All tunnel work wrapped up by 8/30
Sept 2 + 3 weeks	System Checkout (no beam)	Mott re-commissioning (Need X shifts)
Sep 23 + 6 weeks	System Hot Checkout	Mott Production on Au/Ag (Need X shifts)
Nov 4 + 1 week	Recover beam to 5 MeV	Parasitic Mott Au/Ag
Nov 11 + 6 weeks	Spin up 1 pass to 2R	Parasitic Mott Au/Ag window ends
Dec 21 – Feb 5, 2014	Holiday + Accel Down	Swap target ladder from Au/Ag to Cu/Z>79
Feb 5, 2014 + 3 months	1-5.5 pass setup Hall A/D beam	Beam Study Production on Cu/Z>79 (Need X shifts)
May 7, 2014 + 4 months	Scheduled down	All measurements for papers completed