

Weekly Reporting  
WBS 1.01.07 JLAB Management  
Week of October 5 –October 11, 2017

**Issues:**

**Accomplishments this week:**

**LERF:**

Preliminary Hazard Analysis for testing CMs in the LERF signed off & posted

Safety Assessment document is in progress

Waveguide layout finished and was reviewed

Clean hood was moved to tunnel so CEBAF style modules vacuum can be secured

480/208/120 AC power was removed from RF Zones 3 & 4, these no longer need to be locked out

Continued work on WIKI site for documentation: [wiki.jlab.org/lerf](http://wiki.jlab.org/lerf)

**Upcoming Activities:**

Move portable clean hood to girders and secure the CM beamline vacuum of the existing three CMs.

Begin to remove klystrons from racks in zone 3 & 4

Complete Safety Assessment document

SLAC visit

