

Weekly Reporting
WBS 1.01.07 JLAB Management
Week of September 28-October 4, 2017

Issues:

Accomplishments this week:

LERF:

Preliminary Safety Assessment for testing CMs in the LERF completed and submitted

Waveguide layout closing in on completion, hope is to have a review & submit requisition in the next week.

Location of the SSAs in the gallery has passed egress review.

Entire LERF transferline is being warmed up to accommodate the CM shuffle.

Created a WIKI site for documentation: wiki.jlab.org/lerf

Upcoming Activities:

Move portable clean hood to LERF vault (from CEBAF) and secure the CM beamline vacuum of the existing three CMs.

