

Tritium Overall Status and To-Do

November 6, 2017

Evan McClellan

November 8, 2017

- Finalize CODA configurations
- Setup/Test remote power control for crates
- Hall A Slow Control GUI
 - Needs to be cleaned up!
 - LHRS fastBus – Works!
 - TS – Works!
 - RHRS fastBus – Works!
 - RHRS TS does not work!
 - LHRS VME Crate
 - RHRS VME Crate
 - LHRS HV crates/rpis/switches
- Finalize Start-of-Run and End-of-Run scripts

- Run Cosmics, Monitor changes
- DONE EDTM cables: S2
- update S0 and S2 trigger delay
- DONE Install F1 TDCs
- add F1 TDCs to readout list
- test F1 TDCs
- setup FADC-as-Oscilloscope

- FADCs on same TS branch as fastbus
- DONE install GC/S0 splitter and cables
- DONE Split raster and BPMs (parts in-hand)
- Finalize/label all cables
- F1 TDCs?
- setup FADC-as-Oscilloscope

- How-Tos!
- Shift Once-per-day Walkthrough update
- Update online live time calculation scripts
- Do 'Mock Shifts' to test everything from naive shift worker perspective
 - HV control and alarms
 - CODA
 - replay
 - online plots
 - scripts (spot, livetime, prescale...)

10am Every Weekday

- Thurs: Tyler H., Jason, Sheren
- Fri: Jonathan, Dien, Bishnu
- Mon: Shujie, Hanjie, Tong
- Tues: Tyler K, Mike, Scott

I am preparing a list of things to do while “on shift”