

Tritium Overall Status and To-Do

November 6, 2017

Evan McClellan

November 6, 2017

- Finalize CODA configurations
- Setup/Test remote power control for crates
- Finalize Start-of-Run and End-of-Run scripts

- Run Cosmics, Monitor changes
- DONE Install F1 TDCs
- add F1 TDCs to readout list
- test F1 TDCs

- FADCs on same TS branch as fastbus
- Split raster and BPMs (parts in-hand)
- Finalize/label all cables
- F1 TDCs?

- How-Tos!
- Shift Once-per-day Walkthrough update
- Update online live time calculation scripts
- Do 'Mock Shifts' to test everything from naive shift worker perspective
 - HV control and alarms
 - CODA
 - replay
 - online plots
 - scripts (spot, livetime, prescale...)