
Spring '23 SAD Planning meeting
30-Jan-2023



Agenda
• Timeline
• Duration: March 20 – July 21, 2023 (NPES)
• Expectation

• Energy requirement stays the same (2.1 GeV/pass)
• Cryomodule installs/commissioning (2 C100-R) 
• INJ Phase 2 install – M. Poelker POC

• QCM (Booster) install
• Gun install

• ?s answered
• INJ Gun HV commissioning – Can it happen before PSS Certs? Yes!
• INJ Phase 2 commissioning draft Yes!
• Big Hall projects (MOLLER, xB Dump update, etc) - Will it affect the schedule? No!

• ?s
• What is the plan SRF plan for 

• 2L07?
• He process 0L04?

• Beam restoration draft schedule
• Small scale projects that may affect beam delivery schedule

• Magnet flushing
• Master Oscillator updates (Summer storms)
• Others?

https://www.jlab.org/sites/default/files/user-liaison/files/Scheduing-Memo-20220724.pdf#page=14
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https://www.jlab.org/sites/default/files/user-liaison/files/Scheduing-Memo-20220724.pdf#page=14


In closing...
• The purpose is “hardening” 2.1MeV/pass for upcoming Summer ‘23 

run

• 2.25 cryomodules will be installed/commissioned
• INJ setup includes Booster beam commissioning

• General maintenance/PMs going on in parallel
• SAD Calendar – Get ATLis entries in

• xA: 2nd - 3rd (1 mo. run); xB/C: 3rd - 5th pass (6 mos+)

• Questions? Comments...


