PSS lock-ups in RED
Possible work within 6’ in BLUE

Week 0 (Sep 14-20)
· Complete SAF300, MED13/N95 training
· Prep ISB w/ items for tunnel (DILO, PIG, HV cables, turbo cart, particle counter, etc…)

Week 1 (Sep 21-27)

Mon/21
· Day
· Neil (AM) – crane our stuff to tunnel.
· CIS (AM)  - pre-SAD gun checks
· (Joe) QE + Spiricon scans w/ ABCD lasers (wraps up biased anode tests)
· (Shukui) Add irises to reckon laser launch + lock-out laser room shutter
· (Joe) Move bulk GaAs to HV chamber, rest to Prep (later Suitcase)
· S&A (PM) – as found of y-chamber, gun, HV chamber, anything else

Tue/22
· DAY
· Carlos/Bubba – setup for HV conditioning
· Lock-out gun HVPS
· Install resistor for HV conditioning
· Setup camera to remotely monitor Kr pressure
· Relocate beam line decarads around Wien filters
· Marcy/Phil – setup for HV conditioning
· Remove in-line NEG filters
· Add turbo to exhaust line
· Move Gun2 valve controls to Gun3 (to bypass HV interlock)
· SWING
· Joe/Riad – test Wien filters vs. high voltage
· Evaluate performance to HVPS limit (15 kV)

Wed/23 to Sun/27
· DAY
· 8:30am Toolbox (https://bluejeans.com/7572697097)
· Power Permit - SSO/CIS – Evaluate and condition Tee electrode
· SWING
· 3:30pm Toolbox (https://bluejeans.com/7572697097)
· Power Permit - SSO/CIS – Evaluate and condition Tee electrode

Daniel is organizing SSO support.
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