
BUBBLE	
  CHAMBER	
  SUMMER	
  2014	
  INSTALLATION LAST	
  UPDATED:	
  April	
  9,	
  2014

Job Task Responsible Status Start End

Fast	
  Valve Vacuum	
  install Heckman 1-­‐Aug
FV	
  interlocks Kortze 15-­‐Aug
PSS	
  tie-­‐in Mahoney 1-­‐Sep

Magnet Magnet	
  design Benesch 100% 15-­‐Mar
Magnet	
  package Gregory 90% 1-­‐Apr
Magnet	
  build Vendor	
  TBD 1-­‐Jul
Fixture	
  design TBD 0% 1-­‐May
Fixture	
  package Gregory 0% 1-­‐Jul
Fixture	
  build Vendor	
  TBD 0% 1-­‐Jul
Hall	
  probe Suleiman Ordered 2-­‐Apr 15-­‐May
Hall	
  probe	
  SW Software 0% 15-­‐May 1-­‐Jul
Hall	
  probe	
  cable/network ICN 0% 15-­‐May 15-­‐Jul
Magnet	
  mapping MagTest 0% 1-­‐Jul 1-­‐Aug
Magnet	
  install S&A 0% 1-­‐Aug 1-­‐Sep

5D	
  Beam	
  line Beamline	
  design Suleiman 1-­‐May
Beamline	
  package Gregory 1-­‐Jun
Modify	
  points S&A 15-­‐Jul
Modify	
  girders/feet Install 1-­‐Aug
Vacuum	
  install EGG 15-­‐Aug
Diagnostics ICN 1-­‐Sep
Controls SW 1-­‐Sep
Component	
  align S&A 1-­‐Sep



Radiator	
  Thermal	
  Analysis ME 1-­‐May 1-­‐Aug

Bubble	
  Chamber Pressure	
  and	
  Mercury	
  Safety Meekins 1-­‐May 1-­‐Sep
Chamber	
  ship Argonne
Chamber	
  points S&A
Chamber	
  install Install
Laser	
  Shutter Hansknecht 1-­‐Sep


