Now – Dec 21st	Hall A/D at 11/12 GeV
· Hall A is at 11 GeV @ 10-20uA
· Soak 8 hours to ~80 uA (900kW)
· Moller target solenoid test
· Commission Moller/Compton/Spin
· Hall D dumplet at 12 GeV
· Make 12 GeV to Hall D tagger
· Commission FFB

Dec. 21 – Jan 15	SAD / Open
				UPS replacement
				Photocathode test?

Jan 16 – Jan 28	RF commissioning

Jan 28 – April 14	3-Hall program (A=DVCS, B=Weekends, C=Comm, D)

Apr 15 – May 1	CHL Transition to one CHL2 for NL/SL + PSS Cert

May 1 – May 28	Hall B PRAD 1 pass

May 31 – Jun 21	CEBAF: Bubble + LERF: Darklight Run 1

Jun 20 – Aug 15	4-laser upgrade (laser + RF + SCAM + PSS/HV?)

Aug 5 – Aug 26	LERF: Darklight Run 2

Aug 15 – Aug 29	CEBAF: Bubble

Sep 6 – Sep 20	CHL Reconfiguration, one per linac + PSS Cert

[bookmark: _GoBack]Sep 20 – Oct 1	? (recover/HCO)

Oct 1 – Dec 19	A=5, C=4/5, , D=5.5

Dec 19 – Dec 22	4-hall demo
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