RTP Installation Meeting) – Oct 12, 2019

1. We have about 2 weeks in January for laser work, but sharing w/ PSS after Jan 7.
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2. Items for UVA RTP installation
a. UVA RTP Pockels cell in UVA mount, on existing translation stage
b. UVA PS (four + and four -), installed in rack
c. JLAB DAC (four + and four -), EDM screen
d. Modify laser cover (LSOP?), pull cables
e. Convey channel names to Halls (for recording if they want)

3. Configuration/Alignment
a. Grounding, of opposing plates?
b. Which switches are we going to use (electrical, optical=falcon,dragon?)
c. Remote PC on/off

4. Performance
a. (thermal) stability studies at UVA
b. plan for tracking stability and tests during SPRING 2019 run (pre-PREX/CREX

5. KDP Backout Plan
a. Store cell in existing mount
b. Retain KDP DAC channels/cables tied off
c. Retain EDM interface

6. [bookmark: _GoBack]JLAB RTP System
a. Raicol large aperture crystal, metalized (spare when makes sense)
b. RTP Mount
c. HVPS
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