
All  24/7 

5/18   Start SAD 

6/15   NLinac  He Processing  

6/8   Linde Cold Box Mods 

June July August October September 

SAD Timeline 

Tunnel Lockup  Power Permit  Beam Permit 

6/10 Gun2 Check 

NLinac Swing 

INJ/NLinac             Day/Swing  

SLinac                         Swing 

All Swing 

INJ Day  

7/1-9/14  Bubble Chamber 

7/31  Tunnel AC 
7/17  UIM Electr. 

8/16 – 8/29  PSS Certifications    

10/19  HCO 

10/24  Restoration 

8/6   SLinac He Processing  

9/30  Cooling Twrs 

9/14 Mott II 

8/15  UIM Communication 

    6/25 Brock Check 

INJ Day  


