
Activity Name
Duration 
(Days) Start Date Finish Date

April May June July August September

2016

April May June July August September

Complete Resuscitation 111.00 1/1/15 6/4/15

Hot Check out systems 170.00 1/1/15 8/26/15

Resuscitation with beam... 3.00 11/2/15 11/4/15

Dark Light installation 66.00 4/4/16 7/4/16

Remove blocks 2.00 4/18/16 4/19/16

Pull out UV Quads and skew quads, 
wiggler, THz chicane, 

15.00 4/4/16 4/22/16

Lay out 4F beamline 15.00 4/4/16 4/22/16

Fabricate skew quad stands 15.00 4/4/16 4/22/16

Install skew quads 5.00 5/2/16 5/6/16

Fabricate beam tubes 20.00 4/18/16 5/13/16

Install 4F diagnostics 25.00 4/25/16 5/27/16

Install solenoid magnet stand 8.00 5/9/16 5/18/16

Align solenoid magnet stand 3.00 5/18/16 5/20/16

Install solenoid 8.00 6/6/16 6/15/16

Align solenoid 3.00 6/15/16 6/17/16

Install power supply and wire to AC and 
water

5.00 6/15/16 6/21/16

Wire power supply to solenoid 13.00 6/6/16 6/22/16

Instll final vacuum chambers 5.00 6/20/16 6/24/16

Reinstall blocks 2.00 7/1/16 7/4/16

Run Dark Light beamline checkout 85.00 4/4/16 7/29/16

Hot Check out 70.00 4/4/16 7/8/16

Make cathode 1.00 6/27/16 6/27/16

Thread beam through the machine 3.00 7/13/16 7/15/16

Turn on solenoid and skew quads 4.00 7/18/16 7/21/16

Run CW beam with solenoid on 6.00 7/22/16 7/29/16

intrabeam scattering

 Install Phase 1a target 15.00 7/25/16 8/12/16

Install and commission target gas system 10.00 7/25/16 8/5/16

Install and wire up detectors 10.00 7/25/16 8/5/16

Checkout detector systems 5.00 8/8/16 8/12/16

Run Phase 1A experiment 15.00 8/15/16 9/2/16
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