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Activity Name
27| 4 ({11(18|25| 1 | 8 [15(22(29| 6 (13|20(27| 3 [10(17|24|31| 7 |14|21|28| 6 |13|20|27| 3 |10(17|24| 1 | 8 |15(22|29| 5 |12(19[26| 3 [10({17[24(31| 7 [14|21|28| 4 |11|18|25| 2| 9 |16|23|30| 6 |13|20|27| 4 |11|18|25| 1| 8 [15(22|29| 5 [12{19(26| 5 [12(19(26| 2 | 9 [16(23
+ [eHD schedule - Jan/2016
2 |HD prep
3 | reLiquefiers...
15| Qualify HD gas...
18
19 |Oxford-1000 DF
20 | Prep for run DF3...
25| Cooling tests...
28 | Run DF3 - test OPS with PT 09a Run[DF3~ test OPSwith PT.floa| | |
29 | find and repair leak in 3/4He circulation line \\" (-
30 | build & install vac extension to improve PY 09a eff = ~
31| restart DF with exxtended PT 09a —
32| Run DF4 DF OPS Run DF4
s |Milestone: DF OPS restarted restarted il jEEERRRRRREREREREEE
1 |Milestone: Stable DF OPS w PT 09a | stable DF OPS with reliquifier |
35
36 [DSG NMR test and noise evaluation... —
40
# |eHD target cells... %
5 EEEENEEEEN
s6 |[Condense & polarize 2 low C(D2) tgts E‘
57| Fill eHD cell MID...
62| Fill eHD cell TOP... “
66 polarize two low C(D2) targets [ polarize two low C(D2) targets polefize two low C(D2) tarbets
: : _ H-flip targets x
7 |Milestone: H-flip targets polarizing T ~
- polarizing
e9 |H-flip studies in IBC v
7| Measure P(H) and T1(H) for cell TOP... TrT
78| Measure P(H) and T1(H) for cell MID... ) . - .
ss [Milestone: H-flip protocol fixed ©4+1 H-flip protocol fixed |
87 ‘
88 [IBC in HDice Lab |
80 | IBC modifications... v < \
96 | 2nd IBC run in HDice Lab... "L' ;‘
107
108|SPIN'2016 conference SRIN'201
109
10{Condense & polarize 2 eHD targets
111} Fill eHD MID cell... N
15| Fill eHD TOP cell... ¥
18| send DF to 15 T and base F
19| polarize 2 eHD targets - I polarize 2 eHD targets
12| Milestone: 1st eHD HD polarizing 1st eHD HD polarizing >
121
122|UITE... |
12s|Milestone: 10 MeV IBC transport »
14
126
127 |IBC installation at UITF - - - - - - - |
128] Prep work... 10 MeV = j“ B = ‘
132| IBC Installation... IBC transport T W W W Y R [
150 design fixed
151)eHD at UITF
152| eHD commissioning... Ml i
165 e + polarized HD... i
11| Milestone: 1st eHD test run I . 1 L&
1 | 1st beam on polarized HD 7]
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