
SUN	
   MON	
   TUE	
   WED	
   THU	
   FRI	
   SAT	
  

14	
  
We	
  are	
  here	
  

15	
  
Get	
  DL	
  

16	
  

17	
  
	
  

18	
  
HCO	
  Starts	
  
Map	
  DL	
  
S:	
  PSS	
  PreCert	
  

19	
  
745	
  Starts	
  
Map	
  DL	
  
S:	
  PSS	
  PreCert	
  

20	
  
1330	
  Starts	
  
Map	
  DL	
  
S:	
  PSS	
  PreCert	
  

21	
  
	
  
Map	
  DL	
  

22	
  
	
  
Map	
  DL	
  

23	
  

24	
  
	
  

25	
  
Install	
  DL?	
  

26	
   27	
   28	
   29	
  
Bubble	
  Done	
  ???	
  

30	
  

31	
  
	
  

1	
  
Labor	
  Day	
  

2	
  
EGG	
  HCO	
  

3	
  
EGG	
  HCO	
  

4	
  
EGG	
  HCO	
  

5	
  
EGG	
  HCO	
  

6	
  

7	
  
	
  

8	
  
D:	
  PP	
  I/N/S/B	
  

9	
  
D:	
  PP	
  I/N/S/B	
  

10	
  
D:	
  PP	
  I/N/S/B	
  

11	
  
D:	
  PP	
  I/N/S/B	
  

12	
  
D:	
  PP	
  I/N/S/B	
  

13	
  

14	
  
	
  

15	
  
D:	
  AcLvate	
  Gun2	
  
S:	
  PSS	
  StaLc	
  

16	
  
S:	
  Full	
  Lockup	
  

17	
  
S:	
  Full	
  Lockup	
  

18	
  
S:	
  Full	
  Lockup	
  

19	
  
Run	
  CEBAF	
  

20	
  

EGG	
  SAD	
  TASKS	
  
	
  

MUST	
  
•  (EGG)	
  3-­‐laser	
  source	
  ready	
  for	
  Fall	
  commissioning/physics	
  run	
  
•  (Many)	
  Install	
  Bubble	
  Chamber	
  beam	
  line	
  w/	
  fast	
  valve	
  
•  (SW)	
  Address	
  a\enuator	
  set/read	
  discrepancy	
  (need	
  for	
  locks)	
  
•  (SW)	
  Magnet	
  probe	
  device	
  for	
  DL	
  magnet	
  
•  (EGG)	
  Install	
  one	
  laser	
  w/	
  31MHz	
  capability	
  
•  (EGG)	
  Address	
  two	
  errant	
  UHV	
  PS	
  

SHOULD	
  
•  (EGG)	
  Swap	
  Mo\	
  target	
  foils	
  on	
  exisLng	
  ladder	
  
•  (Many)	
  Install	
  new	
  5MeV	
  DL	
  magnet	
  
•  (EGG)	
  Install	
  Brock	
  cavity	
  behind	
  A1	
  aperture	
  

LIKE	
  
•  (SW)	
  New	
  HVPS	
  soaware	
  ramp	
  
•  (EGG)	
  Remove	
  Brock	
  cavity	
  from	
  1D	
  line	
  

Summer	
  2014	
  SAD	
  –	
  EGG	
  End	
  Game	
  

Fall	
  Run	
  (September	
  19	
  –	
  December	
  22)	
  
	
  	
  
MUST	
  

•  Support	
  Injector	
  Startup	
  (includes	
  60Hz	
  and	
  PQB	
  checkout)	
  
•  Finish	
  ACC	
  Commissioning	
  (RF	
  sep),	
  Comm/Physics	
  in	
  D/A	
  
•  Plans/Tests	
  for	
  249MHz	
  operaLons	
  aaer	
  Winter	
  SAD	
  

SHOULD	
  
•  Commission	
  Bubble	
  Chamber	
  beam	
  line	
  
•  Commission	
  new	
  5MeV	
  DL	
  magnet	
  for	
  spectrometer	
  
•  Commission	
  Brock	
  cavity	
  behind	
  A1	
  aperture	
  
•  Compare	
  cryo	
  operaLons	
  at	
  2K	
  vs.	
  4K	
  
•  Augment	
  MeV	
  emi\ance	
  measurements	
  

LIKE	
  
•  Start	
  physics	
  runs	
  for	
  Mo\	
  experiment	
  
•  Emi\ance	
  measurement	
  entering	
  cryounit	
  
•  Measure	
  Bubble	
  brem	
  spectrum	
  with	
  high	
  resoluLon	
  detector	
  


