Summer’15 SAD   https://accweb.acc.jlab.org/calendar/

Accelerator Major Tasks:
Gun2 Bake and beam test 5/20-5/27  and  6/10-6/11
Brock Cavity installation    6/12-6/24 and 6/25-6/26
Helium Processing  6/15-10/10Unknowns
· C4 Repairs / Commissioning
· Brief Outages for UIM and LN1 Transformer Swap (Weather/Schedule)
· B18/LERF Support/Running


PSS Certification  8/16-8/29
Bubble Chamber experiment 7/1-9/14
Mott II experiment  9/14-9/20
Control re-survey  Start & End
System maintenance
VBV switch PM
RF Separator controls
Dogleg Power Supplies & cables
Shunt cooling
VARKLY switch modifications
C100 heater upgrade
PA System upgrade
BLM and Ion Chamber electronics upgrade
Hall C PSS PLC upgrade
Hall C Dump Upgrade
Hall B & C 12GeV Upgrades
FML	UIM Electrical  Ongoing – 7/17
	UIM Cooling Towers Ongoing – 9/30
[bookmark: _GoBack]UIM Communication  5/18-8/14
	Tunnel Air Conditioning   5/18-7/31
	Unitsub LN-1 replacement  6/4
Cryo	CHL2 Cold Box (Linde) 6/1-Completion (~9/5)
C4 (Air Liquide) 5/18 – Completion
HCO  10/19-10/23    Restoration  10/24 

GOAL: 12GeV CEBAF 
