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UITF/HD-Ice Discussion @ Director’s Council 
Based on the information provided by UITF, HD-Ice, and LCLS-II, we have mapped out a preliminary proposed CTF schedule that interleaves LCLS-II CM#11 between UITF Run #1 and Run #2.
This proposal is based on CM#11 being the critical path item for the SLAC LCLS-II Project schedule (PEMP Notable Outcome), and accomplishing the UITF HD-Ice target testing (S&T Review Recommendation) prior to the holiday break in December.

DRAFT SCHEDULE for CTF DEMAND 
	Customer
	
	
	Start Date
	Calendar Days
	End Date

	UITF
	Run #0
	Commissioning
	~Aug 1
	19
	Aug 19

	UITF
	
	elevated beamline work etc
	
	
	

	UITF/HD-Ice
	Run #1
	Commissioning
	Sep 14
	19
	Oct 2*

	UITF/HD-Ice
	
	Changeover to Run #2 
	
	
	

	CTF Cryo
	
	Reconfiguration: UITF to LCLS-II
	Oct 3
	2
	Oct 4

	LCLS-II
	CM #11
	Testing
	Oct 4
	18
	Oct 22*

	
	
	Move/install into CTF
	Sep 28
	~7
	Oct 4

	
	
	Cooldown
	Oct 5
	3
	Oct 7

	
	
	Testing
	Oct 8
	12
	Oct 19

	
	
	Warm-up
	Oct 20
	3
	Oct 22

	CTF Cryo
	
	Reconfiguration: LCLS-II to UITF
	Oct 23
	2
	Oct 24

	UITF/HD-Ice
	Run #2
	Unpolarized Target
	Oct 25
	17
	Nov 10

	UITF/HD-Ice
	Run #3
	Polarized Target
	Nov 11
	28
	Dec 9

	float
	
	
	Dec 10
	9
	Dec 18



* Hard cut-off dates
