
SUN	
   MON	
   TUE	
   WED	
   THU	
   FRI	
   SAT	
  

1	
   2	
   3	
  
GUN2	
  HIPOT	
  

4	
  
GUN2	
  ACTIVATE	
  

5	
  
GUN2	
  QE	
  SCAN	
  

6	
  

7	
   8	
  
DAY:	
  INJ	
  SEG	
  
SWI:	
  LDRDS	
  INJ/NL	
  

9	
  
	
  
SWI:	
  LDRDS	
  INJ/NL	
  

10	
  
	
  
SWI:	
  LDRDS	
  INJ/NL	
  

11	
  
	
  
BROCK	
  EARLIEST	
  START	
  

12	
  
	
  
BROCK	
  

13	
  

14	
   15	
  
BROCK	
  

16	
  
BROCK	
  

17	
  
BROCK	
  

18	
  
BROCK	
  

19	
  
BROCK	
  

20	
  

21	
   22	
  
BROCK	
  

23	
  
BROCK	
  

24	
  
BROCK	
  

25	
  
BROCK	
  

26	
  
BROCK	
  

27	
  

28	
   29	
  
DAY:	
  BROCK	
  INJ/SEG	
  
SWI:	
  LDRDS	
  INJ/NL	
  

30	
  
DAY:	
  BROCK	
  INJ/SEG	
  
SWI:	
  LDRDS	
  INJ/NL	
  

1	
  
DAY:	
  BROCK	
  INJ	
  SEG	
  
SWI:	
  LDRDS	
  INJ/NL	
  

2	
  
DAY:	
  BROCK	
  INJ	
  SEG	
  
SWI:	
  LDRDS	
  INJ/NL	
  

3	
  
	
  
JLAB	
  HOLIDAY	
  

4	
  

5	
   6	
  
LASER/RF	
  START…	
  
5D	
  REWORK	
  START…	
  

7	
   8	
   9	
   10	
   11	
  

12	
   13	
   14	
   15	
   16	
   17	
   18	
  

19	
   20	
  
BUBBLE	
  INST	
  START	
  

21	
   22	
  
	
  

23	
  
	
  

24	
  
	
  

25	
  

26	
   27	
  
	
  

28	
  
	
  

29	
   30	
   31	
   1	
  

2	
   3	
  
Bubble	
  Eng	
  Run	
  (499)	
  

4	
  
Bubble	
  Eng	
  Run	
  (499)	
  

5	
  
Bubble	
  Eng	
  Run	
  (499)	
  

6	
  
Bubble	
  Eng	
  Ru	
  (499)	
  

7	
  
Bubble	
  Eng	
  Run	
  (499)	
  

8	
  

9	
   10	
  
Bubble	
  Eng	
  Run	
  (499)	
  

11	
  
Bubble	
  Eng	
  Run	
  (499)	
  

12	
  
Bubble	
  Eng	
  Run	
  (499)	
  

13	
  
Bubble	
  Eng	
  Run	
  (499)	
  

14	
  
Bubble	
  Eng	
  Run	
  (499)	
  

15	
  

16	
   17	
   18	
   19	
   20	
   21	
   22	
  

23	
   24	
   25	
   26	
   27	
   28	
   29	
  

30	
   31	
  
Bubble	
  Eng	
  Run	
  (499)	
  

1	
  
Bubble	
  Eng	
  Run	
  (499)	
  

2	
  
Bubble	
  Eng	
  Run	
  (499)	
  

3	
  
Bubble	
  Eng	
  Run	
  (499)	
  

4	
  
Bubble	
  Eng	
  Run	
  (499)	
  

5	
  

6	
   7	
  
Bubble	
  Eng	
  Run	
  (499)	
  

8	
  
Bubble	
  Eng	
  Run	
  (499)	
  

9	
  
Bubble	
  Eng	
  Run	
  (499)	
  

10	
  
Bubble	
  Eng	
  Run	
  (499)	
  

11	
  
Bubble	
  Eng	
  Run	
  (499)	
  

12	
  

13	
   14	
  
MoP	
  Run	
  (31)	
  

15	
  
MoP	
  Run	
  (31)	
  

16	
  
MoP	
  Run	
  (31)	
  

17	
  
MoP	
  Run	
  (31)	
  

18	
  
MoP	
  Run	
  (31)	
  

19	
  

JUN	
  

JUL	
  

AUG	
  

SEP	
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