

August-September Timeline

- By 08-14:
 - Have light collection in dE & E detectors.
 - Have in chamber collimator in place and tested.
 - Circulate requests for data/plots/drawings for PSTP talk
 - Have ~final outline.
 - DAQ work with Riad.
- By 08-28:
 - Have draft talk ready for run-through.
- PSTP is week of 9-9.