


Study Co-operation of MOLLER with K-long Experiment in Hall D

Select a period to highlight at right. A legend describing the charting follows.

Period Highlight: 1  Plan Duration  Actual Start  % Complete  Actual (beyond plan)  % Complete (beyond pla



Halo Monitors in Hall A

Select a period to highlight at right. A legend describing the charting follows.

Period Highlight: 1 Plan Duration Actual Start % Complete Actual (beyond plan) % Complete (beyond pla

ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	PERIODS																											
						1	2	3	4	5	6	7	8	9	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	
Requirements Halo target and detectors	1	3	1	3	0%																												
Install	1	8	1	8	0%																												
Test FSD	9	3	9	3	0%																												
Controls	9	3	9	3	0%																												
Test Halo MCC readback	12	2	12	2	0%																												
Measure halo	12	3	12	3	0%																												
Documentation	15	1	15	1	0%																												

New BCMs electronics in Hall A line

Select a period to highlight at right. A legend describing the charting follows.

Period Highlight: 1 Plan Duration Actual Start % Complete Actual (beyond plan) % Complete (beyond pla

