



- Nov 16th - IBC cooled to 66 mK; high $^3\text{He}/^4\text{He}$ cooling flow mode reestablished
- Nov 18th - double transfer of frozen-spin eHD60 target:
 - Oxford Dilution Fridge (DF) → Production Dewar (PD) for ref NMR




- Nov 16th - IBC cooled to 66 mK; high $^3\text{He}/^4\text{He}$ cooling flow mode reestablished
- Nov 18th - double transfer of frozen-spin eHD60 target:
 - Oxford Dilution Fridge (DF) → Production Dewar (PD) for ref NMR
 - PD → In-Beam Cryostat (IBC) in cave-2



— Signals for 12.3757 MHz, -50 dBm, Bc = 2907 G, 200 G Span

- Nov 16th - IBC cooled to 66 mK; high $^3\text{He}/^4\text{He}$ cooling flow mode reestablished
- Nov 18th - double transfer of frozen-spin eHD60 target:
 - Oxford Dilution Fridge (DF) → Production Dewar (PD) for ref NMR
 - PD → In-Beam Cryostat (IBC) in cave-2
- Nov 21st – *Adiabatic Fast Passage (AFP)* to invert spin populations (X.Wei, T. O'Connell, K.Wei)
→ aligns H spin with polarized atomic electrons → eliminates *hyperfine mixing*



- Nov 16th - IBC cooled to 66 mK; high $^3\text{He}/^4\text{He}$ cooling flow mode reestablished
- Nov 18th - double transfer of frozen-spin eHD60 target:
 - Oxford Dilution Fridge (DF) → Production Dewar (PD) for ref NMR
 - PD → In-Beam Cryostat (IBC) in cave-2
- Nov 21st – *Adiabatic Fast Passage* (**AFP**) to invert spin populations (X.Wei, T. O'Connell, K.Wei)
→ aligns H spin with polarized atomic electrons → eliminates *hyperfine mixing*
- Nov 20th: field emission prevents the UITF gun from reaching the required 200 keV
- Nov 21-22: Krypton processing to ablate high-field points;
load & condition fresh bulk-GaAr
- Nov 23: Tune beam for Run 3