

1	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q
2	Date	Weekday	(GeV/pass)/Pol	Operations Status	Hall A Experiment	Hall A GeV/pA/Pol	Hall B Experiment	Hall B GeV/nA/Pol	Hall C Experiment	Hall C GeV/pA/Pol	Hall D Experiment	Hall D GeV/nA/Pol	Priority Hall	PF8 Hall	Pass A/B/C/D	Notes	Notes
5498	10/16/15	Friday	down														
5499	10/17/15	Saturday	down														
5500	10/18/15	Sunday	down														
5501	10/19/15	Monday	down														
5502	10/20/15	Tuesday	down														
5503	10/21/15	Wednesday	down														
5504	10/22/15	Thursday	down														
5505	10/23/15	Friday	down														
5506	10/24/15	Saturday	down														
5507	10/25/15	Sunday	down														
5508	10/26/15	Monday	down														
5509	10/27/15	Tuesday	down														
5510	10/28/15	Wednesday	down														
5511	10/29/15	Thursday	down														
5512	10/30/15	Friday	down														
5513	10/31/15	Saturday	down														
5514	11/01/15	Sunday	down														
5515	11/02/15	Monday	down														
5516	11/03/15	Tuesday	down														
5517	11/04/15	Wednesday	down														
5518	11/05/15	Thursday	down														
5519	11/06/15	Friday	down														
5520	11/07/15	Saturday	down														
5521	11/08/15	Sunday	down														
5522	11/09/15	Monday	down														
5523	11/10/15	Tuesday	down														
5524	11/11/15	Wednesday	down														
5525	11/12/15	Thursday	down														
5526	11/13/15	Friday	down														
5527	11/14/15	Saturday	down														
5528	11/15/15	Sunday	down														
5529	11/16/15	Monday	down														
5530	11/17/15	Tuesday	down														
5531	11/18/15	Wednesday	down														
5532	11/19/15	Thursday	down														
5533	11/20/15	Friday	down														
5534	11/21/15	Saturday	down														
5535	11/22/15	Sunday	down														
5536	11/09/15	Monday	2.2	Restore/ Acc. Dev.	Beam Characterization	11/50/p=1 - NOTE (1)					GlueX Mods		Acc - NOTE (2)			NOTE (1)	
5537	11/10/15	Tuesday	2.2	Restore/ Acc. Dev.	Beam Characterization	11/50/p=1					GlueX Mods		Acc			Hall will at times be closed for Accelerator beam delivery and characterization	
5538	11/11/15	Wednesday	2.2	Restore/ Acc. Dev.	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5539	11/12/15	Thursday	2.2	Restore/ Acc. Dev.	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5540	11/13/15	Friday	2.2	Restore/ Acc. Dev.	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5541	11/14/15	Saturday	2.2	Restore/ Acc. Dev.	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5542	11/15/15	Sunday	2.2	Restore/ Acc. Dev.	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5543	11/16/15	Monday	2.2	Acc Dev	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5544	11/17/15	Tuesday	2.2	Acc Dev	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5545	11/18/15	Wednesday	2.2	Acc Dev	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5546	11/19/15	Thursday	2.2	Acc Dev	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5547	11/20/15	Friday	2.2	Acc Dev	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5548	11/21/15	Saturday	2.2	Acc Dev	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5549	11/22/15	Sunday	2.2	Acc Dev	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5550	11/23/15	Monday	2.2	Acc Dev	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5551	11/24/15	Tuesday	2.2	Acc Dev	Beam Characterization	11/50/p=1					GlueX Mods		Acc				
5552	11/25/15	Wednesday	down														
5553	11/26/15	Thursday	down														
5554	11/27/15	Friday	down														
5555	11/28/15	Saturday	down														
5556	11/29/15	Sunday	down														
5557	11/30/15	Monday	down														
5558	12/01/15	Tuesday	2.2	Acc Dev	Beam Characterization	11/50/p=1 - NOTE (1)											
5559	12/02/15	Wednesday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5560	12/03/15	Thursday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5561	12/04/15	Friday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5562	12/05/15	Saturday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5563	12/06/15	Sunday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5564	12/07/15	Monday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5565	12/08/15	Tuesday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5566	12/09/15	Wednesday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5567	12/10/15	Thursday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5568	12/11/15	Friday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5569	12/12/15	Saturday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5570	12/13/15	Sunday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5571	12/14/15	Monday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5572	12/15/15	Tuesday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5573	12/16/15	Wednesday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5574	12/17/15	Thursday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5575	12/18/15	Friday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5576	12/19/15	Saturday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5577	12/20/15	Sunday	2.2	Acc Dev	Beam Characterization	11/50/p=1											
5578	12/21/15	Monday	down														
5579	12/22/15	Tuesday	down														
5580	12/23/15	Wednesday	down														
5581	12/24/15	Thursday	down														
5582	12/25/15	Friday	down														
5583	12/26/15	Saturday	down														
5584	12/27/15	Sunday	down														
5585	12/28/15	Monday	down														
5586	12/29/15	Tuesday	down														
5587	12/30/15	Wednesday	down														
5588	12/31/15	Thursday	down														
5589	01/01/16	Friday	down														
5590	01/02/16	Saturday	down														
5591	01/03/16	Sunday	down														
5592	01/04/16	Monday	down														
5593	01/05/16	Tuesday	down														
5594	01/06/16	Wednesday	down														
5595	01/07/16	Thursday	down														
5596	01/08/16	Friday	down														

1	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q
2	Date	Weekday	(GeV/pass)/Pol	Operations Status	Hall A Experiment	Hall A GeV/pass/Pol	Hall B Experiment	Hall B GeV/pass/Pol	Hall C Experiment	Hall C GeV/pass/Pol	Hall D Experiment	Hall D GeV/pass/Pol	Priority Hall	PF8 Hall	Pass A/B/C/D	Notes	
5825	08/24/16	Wednesday	down														
5826	08/25/16	Thursday	down														
5827	08/26/16	Friday	down														
5828	08/27/16	Saturday	down														
5829	08/28/16	Sunday	down														
5830	08/29/16	Monday	down														
5831	08/30/16	Tuesday	down														
5832	08/31/16	Wednesday	down														
5833	09/01/16	Thursday	down														
5834	09/02/16	Friday	down														
5835	09/03/16	Saturday	down														
5836	09/04/16	Sunday	down														
5837	09/05/16	Monday	down														
5838	09/06/16	Tuesday	down														
5839	09/07/16	Wednesday	down														
5840	09/08/16	Thursday	down														
5841	09/09/16	Friday	down														
5842	09/10/16	Saturday	down														
5843	09/11/16	Sunday	down														
5844	09/12/16	Monday	down														
5845	09/13/16	Tuesday	down														
5846	09/14/16	Wednesday	down														
5847	09/15/16	Thursday	down														
5848	09/16/16	Friday	down														
5849	09/17/16	Saturday	down														
5850	09/18/16	Sunday	down														
5851	09/19/16	Monday	down														
5852	09/20/16	Tuesday	down														
5853	09/21/16	Wednesday	down														
5854	09/22/16	Thursday	down														
5855	09/23/16	Friday	down														
5856	09/24/16	Saturday	down														
5857	09/25/16	Sunday	down														
5858	09/26/16	Monday	down														
5859	09/27/16	Tuesday	down														
5860	09/28/16	Wednesday	down														
5861	09/29/16	Thursday	down														
5862	09/30/16	Friday	down														
5863	10/01/16	Saturday	2.2	Restore													
5865	10/02/16	Sunday	2.2	Restore													
5866	10/03/16	Monday	2.2	Restore													
5867	10/04/16	Tuesday	2.2	Restore													
5868	10/05/16	Wednesday	2.2	Restore													
5869	10/06/16	Thursday	2.2	Restore													
5870	10/07/16	Friday	2.2	Restore													
5871	10/08/16	Saturday	2.2	Checkout / target Install													
5872	10/09/16	Sunday	2.2	Checkout / target Install													
5873	10/10/16	Monday	2.2	Checkout / target Install													
5874	10/11/16	Tuesday	2.2	Checkout / target Install													
5875	10/12/16	Wednesday	2.2	Checkout / target Install													
5876	10/13/16	Thursday	2.2	E12-10-103													
5877	10/14/16	Friday	2.2	E12-10-103													
5878	10/15/16	Saturday	2.2	E12-10-103													
5879	10/16/16	Sunday	2.2	E12-10-103													
5880	10/17/16	Monday	2.2	E12-10-103													
5881	10/18/16	Tuesday	2.2	E12-10-103													
5882	10/19/16	Wednesday	2.2	E12-10-103													
5883	10/20/16	Thursday	2.2	E12-10-103													
5884	10/21/16	Friday	2.2	E12-10-103													
5885	10/22/16	Saturday	2.2	E12-10-103													
5886	10/23/16	Sunday	2.2	E12-10-103													
5887	10/24/16	Monday	2.2	E12-10-103													
5888	10/25/16	Tuesday	2.2	E12-10-103													
5889	10/26/16	Wednesday	2.2	E12-10-103													
5890	10/27/16	Thursday	2.2	E12-10-103													
5891	10/28/16	Friday	2.2	E12-10-103													
5892	10/29/16	Saturday	2.2	E12-10-103													
5893	10/30/16	Sunday	2.2	E12-10-103													
5894	10/31/16	Monday	2.2	E12-10-103													
5895	11/01/16	Tuesday	2.2	E12-10-103													
5896	11/02/16	Wednesday	2.2	E12-10-103													
5897	11/03/16	Thursday	2.2	E12-10-103													
5898	11/04/16	Friday	2.2	E12-10-103													
5899	11/05/16	Saturday	2.2	E12-10-103													
5900	11/06/16	Sunday	2.2	E12-10-103													
5901	11/07/16	Monday	2.2	E12-10-103													
5902	11/08/16	Tuesday	2.2	E12-10-103													
5903	11/09/16	Wednesday	2.2	E12-10-103													
5904	11/10/16	Thursday	2.2	E12-10-103													
5905	11/11/16	Friday	2.2	E12-10-103													
5906	11/12/16	Saturday	2.2	E12-10-103													
5907	11/13/16	Sunday	2.2	E12-10-103													
5908	11/14/16	Monday	2.2	E12-10-103													
5909	11/15/16	Tuesday	2.2	E12-10-103													
5910	11/16/16	Wednesday	2.2	E12-10-103													
5911	11/17/16	Thursday	2.2	E12-10-103													
5912	11/18/16	Friday	2.2	E12-10-103													
5913	11/19/16	Saturday	2.2	E12-10-103													
5914	11/20/16	Sunday	2.2	E12-10-103													
5915	11/21/16	Monday	2.2	E12-10-103													
5916	11/22/16	Tuesday	2.2	E12-10-103													
5917	11/23/16	Wednesday	down														
5918	11/24/16	Thursday	down														
5919	11/25/16	Friday	down														
5920	11/26/16	Saturday	down														
5921	11/27/16	Sunday	down														
5922	11/28/16	Monday	2.2	Restore													
5923	11/29/16	Tuesday	2.2	Restore													
5924	11/30/16	Wednesday	2.2	E12-10-103													
5925	12/01/16	Thursday	2.2	E12-10-103													
5926	12/02/16	Friday	2.2	E12-10-103													
5927	12/03/16	Saturday	2.2	E12-10-103													
5928	12/04/16	Sunday	2.2	E12-10-103													
5929	12/05/16	Monday	2.2	E12-10-103													
5930	12/06/16	Tuesday	2.2	E12-10-103													
5931	12/07/16	Wednesday	2.2	E12-10-103													

NOTE (9)
12 GeV Project Task

Beamline Comm. - Note (9)

Beamline Comm.

Beamline Comm.

Beamline Comm.

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

Detector Checkout

1	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q
2	Date	Weekday	(GeV/pass)/Pol	Operations Status	Hall A Experiment	Hall A GeV/μA/Pol	Hall B Experiment	Hall B GeV/μA/Pol	Hall C Experiment	Hall C GeV/μA/Pol	Hall D Experiment	Hall D GeV/μA/Pol	Priority	PF8 Hall	Pass A/B/C/D	Notes	
9932	12/08/16	Thursday	2.2	E12-10-103	11/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9933	12/09/16	Friday	2.2	E12-10-103	11/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9934	12/10/16	Saturday	2.2	E12-10-103	11/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9935	12/11/16	Sunday	2.2	E12-10-103	11/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9936	12/12/16	Monday	2.2	E12-10-103	11/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9937	12/13/16	Tuesday	2.2	E12-10-103	11/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9938	12/14/16	Wednesday	2.2	E12-10-103	11/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9939	12/15/16	Thursday	2.2	E12-10-103	11/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9940	12/16/16	Friday	2.2	E12-10-103	11/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9941	12/17/16	Saturday	2.2	Pass change	8.8/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9942	12/18/16	Sunday	2.2	E12-10-103	8.8/20/-				E12-10-002/108	11/40/-	GlueX	12/200/-					
9943	12/19/16	Monday	2.2	TBD					Pass change (12hrs)	6.6/40/-	GlueX	12/200/-					
9944	12/20/16	Tuesday	2.2	TBD					E12-10-002	6.6/40/-	GlueX	12/200/-					
9945	12/21/16	Wednesday	2.2	TBD					TBD		GlueX	12/200/-					
9946	12/22/16	Thursday	down														
9947	12/23/16	Friday	down														
9948	12/24/16	Saturday	down														
9949	12/25/16	Sunday	down														
9950	12/26/16	Monday	down														
9951	12/27/16	Tuesday	down														
9952	12/28/16	Wednesday	down														
9953	12/29/16	Thursday	down														
9954	12/30/16	Friday	down														
9955	12/31/16	Saturday	down														
9956	01/01/17	Sunday	down														
9957	01/02/17	Monday	down														
9958	01/03/17	Tuesday	down														
9959	01/04/17	Wednesday	down														
9960	01/05/17	Thursday	down														
9961	01/06/17	Friday	down														
9962	01/07/17	Saturday	down														
9963	01/08/17	Sunday	down														
9964	01/09/17	Monday	down														
9965	01/10/17	Tuesday	down														
9966	01/11/17	Wednesday	down														
9967	01/12/17	Thursday	down														
9968	01/13/17	Friday	down														
9969	01/14/17	Saturday	down														
9970	01/15/17	Sunday	down														
9971	01/16/17	Monday	down														
9972	01/17/17	Tuesday	down														
9973	01/18/17	Wednesday	down														
9974	01/19/17	Thursday	down														
9975	01/20/17	Friday	down														
9976	01/21/17	Saturday	down														
9977	01/22/17	Sunday	down														
9978	01/23/17	Monday	down														
9979	01/24/17	Tuesday	down														
9980	01/25/17	Wednesday	down														
9981	01/26/17	Thursday	down														
9982	01/27/17	Friday	down														
9983	01/28/17	Saturday	down														
9984	01/29/17	Sunday	down														
9985	01/30/17	Monday	down														
9986	01/31/17	Tuesday	down														
9987	02/01/17	Wednesday	down														
9988	02/02/17	Thursday	down														
9989	02/03/17	Friday	down														
9990	02/04/17	Saturday	down														
9991	02/05/17	Sunday	down														
9992	02/06/17	Monday	down														
9993	02/07/17	Tuesday	down														
9994	02/08/17	Wednesday	down														
9995	02/09/17	Thursday	down														
9996	02/10/17	Friday	2.2	Restore										Acc			
9997	02/11/17	Saturday	2.2	Restore										Acc			
9998	02/12/17	Sunday	2.2	Restore										Acc			
9999	02/13/17	Monday	2.2	Restore										Acc			
6000	02/14/17	Tuesday	2.2	Restore										Acc			
6001	02/15/17	Wednesday	2.2	Restore										Acc			
6002	02/16/17	Thursday	2.2	Restore										Acc			
6003	02/17/17	Friday	2.2								GlueX	12/200/-		Acc/B/...			Note (10)
6004	02/18/17	Saturday	2.2								GlueX	12/200/-		Acc/B/...			
6005	02/19/17	Sunday	2.2								GlueX	12/200/-		Acc/B/...			
6006	02/20/17	Monday	2.2	E12-11-112	4.4/20/-				E12-10-003 - Note (11)	11/80/-	GlueX	12/200/-		Acc/B/...			12 GeV Project Task
6007	02/21/17	Tuesday	2.2	E12-11-112	4.4/20/-				E12-10-003	11/80/-	GlueX	12/200/-		Acc/B/...			
6008	02/22/17	Wednesday	2.2	E12-11-112	4.4/20/-				E12-10-003	11/80/-	GlueX	12/200/-		Acc/B/...			Note (11)
6009	02/23/17	Thursday	2.2	E12-11-112	4.4/20/-				E12-10-003	11/80/-	GlueX	12/200/-		Acc/B/...			
6010	02/24/17	Friday	2.2	E12-11-112	4.4/20/-				E12-10-003	11/80/-	GlueX	12/200/-		Acc/B/...			
6011	02/25/17	Saturday	2.2	E12-11-112	4.4/20/-				E12-10-003	11/80/-	GlueX	12/200/-		Acc/B/...			Last Hall C Commissioning Experiment
6012	02/26/17	Sunday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6013	02/27/17	Monday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6014	02/28/17	Tuesday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6015	03/01/17	Wednesday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6016	03/02/17	Thursday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6017	03/03/17	Friday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6018	03/04/17	Saturday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6019	03/05/17	Sunday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6020	03/06/17	Monday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6021	03/07/17	Tuesday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6022	03/08/17	Wednesday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6023	03/09/17	Thursday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6024	03/10/17	Friday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6025	03/11/17	Saturday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6026	03/12/17	Sunday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6027	03/13/17	Monday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6028	03/14/17	Tuesday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6029	03/15/17	Wednesday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6030	03/16/17	Thursday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6031	03/17/17	Friday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6032	03/18/17	Saturday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6033	03/19/17	Sunday	2.2	E12-11-112	4.4/20/-				E12-09-017	11/70/-	GlueX	12/200/-		Acc/B/...			
6034	03/20/17	Monday	2.2	E													

1	A		B		C		D		E		F		G		H		I		J		K		L		M		N		O		P		Q	
	2	Date	Weekday		(GeV/pass)/Pol	Status	Experiment	Hall A	Hall A	Experiment	GeV/pA/Pol	Experiment	Hall B	Hall B	Experiment	GeV/pA/Pol	Hall C	Hall C	Experiment	Hall D	Hall D	Experiment	GeV/pA/Pol	Priority	Hall	Pass	A/B/C/D	Notes	Notes	Notes	Notes	Notes		
6040	03/26/17	Sunday		2.2		E12-11-112	4.4/20/-		Engineering Run							E12-09-017	11/70/-		GlueX		12/200/-													
6041	03/27/17	Monday		2.2		E12-11-112	4.4/20/-		Engineering Run							E12-09-017	11/70/-		GlueX		12/200/-													
6042	03/28/17	Tuesday		2.2		E12-11-112	4.4/20/-		Engineering Run							Pass change (12 hours)	8.8/70/-		GlueX		12/200/-													
6043	03/29/17	Wednesday		2.2		E12-10-103	4.4/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6044	03/30/17	Thursday		2.2		E12-10-103	4.4/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6045	03/31/17	Friday		2.2		E12-10-103	4.4/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6046	04/01/17	Saturday		2.2		E12-10-103	4.4/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6047	04/02/17	Sunday		2.2		E12-10-103	4.4/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6048	04/03/17	Monday		2.2		E12-10-103	4.4/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6049	04/04/17	Tuesday		2.2		Pass change	2.2/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6050	04/05/17	Wednesday		2.2		E12-11-112	2.2/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6051	04/06/17	Thursday		2.2		E12-11-112	2.2/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6052	04/07/17	Friday		2.2		E12-11-112	2.2/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6053	04/08/17	Saturday		2.2		Pass change (12 hours)	6.6/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6054	04/09/17	Sunday		2.2		E12-10-103	6.6/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6055	04/10/17	Monday		2.2		E12-10-103	6.6/20/-		Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													
6056	04/11/17	Tuesday		2.2		Change Over - Note (12)			Engineering Run							E12-09-017	8.8/70/-		GlueX		12/200/-													Note (12) Reconfigure Right HRS for protons
6057	04/12/17	Wednesday		2.2		Change Over			Engineering Run							Pass change (12 hours)	11/70/-		GlueX		12/200/-													
6058	04/13/17	Thursday		2.2		Change Over			Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6059	04/14/17	Friday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6060	04/15/17	Saturday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6061	04/16/17	Sunday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6062	04/17/17	Monday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6063	04/18/17	Tuesday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6064	04/19/17	Wednesday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6065	04/20/17	Thursday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6066	04/21/17	Friday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6067	04/22/17	Saturday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6068	04/23/17	Sunday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6069	04/24/17	Monday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6070	04/25/17	Tuesday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6071	04/26/17	Wednesday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6072	04/27/17	Thursday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6073	04/28/17	Friday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6074	04/29/17	Saturday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6075	04/30/17	Sunday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6076	05/01/17	Monday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6077	05/02/17	Tuesday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-002	11/70/-		GlueX		12/200/-													
6078	05/03/17	Wednesday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6079	05/04/17	Thursday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6080	05/05/17	Friday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6081	05/06/17	Saturday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6082	05/07/17	Sunday		2.2		E12-14-011	4.4/20/-		Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6083	05/08/17	Monday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6084	05/09/17	Tuesday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6085	05/10/17	Wednesday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6086	05/11/17	Thursday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6087	05/12/17	Friday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6088	05/13/17	Saturday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6089	05/14/17	Sunday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6090	05/15/17	Monday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6091	05/16/17	Tuesday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6092	05/17/17	Wednesday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6093	05/18/17	Thursday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6094	05/19/17	Friday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6095	05/20/17	Saturday		2.2		TBD			Engineering Run							E12-09-011	11/70/-		GlueX		12/200/-													
6096	05/21/17	Sunday		2																														