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Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16
YTD Spending 0 2 7 16 27 75

Pending 0 0 0 0 0 0

Open Obligations 0 0 0 0 4 31

Procurements 0 0 0 0 0 0

Expenses 0 0 0 0 0 5

Labor 0 2 7 16 23 39

Funding 226 226 226 226 226 226 226 226 226 226 226 226

PI Provided Estimate - 3 6 11 27 77 100 123 153 178 203 226

MEIC LDRD Magnetized Bunch Beam - Riad Suleiman  
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