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YTD Spending 6 19 23 29 37 48 0 0 0 0 0 0
Pending 0 3 0 0 0 0 0 0 0 0 0 0
Open Obligations 0 0 0 0 0 0 0 0 0 0 0 0
Procurements >$50k 0 0 0 0 0 0 0 0 0 0 0 0
Expenses 0 2 2 2 2 3 0 0 0 0 0 0
Labor 6 14 21 27 35 45 0 0 0 0 0 0
Funding 178 178 178 178 178 178 178 178 178 178 178 178
PI Provided Estimate 6 19 34 49 64 79 94 109 124 148 163 178
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JLEIC LDRD Magnetized Bunch Beam - Riad Suleiman (LD1702)  
WBS 1.0P.1.3.3.8 (direct $k)
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