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Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18

YTD Spending 21 38 48 56 73 102 0 0 0 0 0 0

Pending 8 0 0 0 0 5 0 0 0 0 0 0

Open Obligations 0 6 6 0 0 0 0 0 0 0 0 0

Expenses 0 4 5 11 11 18 0 0 0 0 0 0

Labor 13 28 37 45 62 79 0 0 0 0 0 0

Funding 211 211 211 211 211 211 211 211 211 211 211 211

3-Mo Avg Projection

JLEIC LDRD Magnetized Bunch Beam - Riad Suleiman (LD1805)  
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