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	QW Wien quadrupoles (200 kV upgrade)    
...ed values under study; appears we need at least 33% increase over existing QW @ 3A)
* Lakshmi's slides for Sep 17, 2020 Weekly meeting [[ media:QW Magnet design-V03-Lakshmi-20200913.pdf]]

 3 KB (480 words) - 13:21, 8 September 2021

	April 30, 2020 - ME/INJ/CIS/CASA    
::[[media:PSS Kicker Magnet Design-V02-Lakshmi-20200427.pptx]]
::[[media:PSS Kicker Magnet Design-V02-Lakshmi-20200427.pdf]]

 7 KB (1,094 words) - 09:35, 30 April 2020

	January 14, 2021 - Weekly ME meeting    
*PSS Kicker Magnet
...d the drawings in order to finalize the terminal block hold points for the magnet assembly

 7 KB (1,131 words) - 11:08, 11 January 2021

	January 28, 2021 - Weekly ME meeting    
* QW shim pieces Lakshmi requested, need late-Feb.
* QW Assembly plan worked out

 10 KB (1,600 words) - 11:03, 28 January 2021

	January 21, 2021 - Weekly ME meeting    
*PSS Kicker Magnet
...d the drawings in order to finalize the terminal block hold points for the magnet assembly

 9 KB (1,355 words) - 11:01, 21 January 2021

	April 24, 2020 - ME/INJ/CIS/CASA    
* QW's running near limit
* Lakshmi model of longer rectangular PSS kicker magnet on spool

 6 KB (916 words) - 08:55, 23 April 2020

	May 7, 2020 - ME/INJ/CIS/CASA    
::1 Tomorrow I will walk  ME (Gary, Shaun, and Dannie) through the revised magnet model,  provide them with the coil solid model and information to detail th
...ls and magnet assembly to complete the mechanical drawings to initiate the magnet procurement process.

 11 KB (1,760 words) - 09:21, 7 May 2020

	July 2, 2020 - ME/INJ/CIS/CASA    
*Joe met w/ Lakshmi, she'll start evaluating a strong QW mid-July
*Gathered documentation on the magnet from the PR and emails.

 5 KB (816 words) - 18:52, 1 July 2020

	October 22, 2020 - Weekly ME meeting    
...hole magnet hipot and it was successful @ 500V <.2uA leakage for completed magnet assy. We will be color coding the leads after mapping, as per my discussion
# As for the second article (Horizonal Wien) same process with coil/magnet build up now have good clean hipots on both top and bottom sections. The pr

 7 KB (1,182 words) - 22:27, 22 October 2020

	October 30, 2020 - Special Spooky Hallow's Eve ME Meeting    
;10/29 - From Joe & Mike - magnet status
# QW (Technicoil):  Danny followed up with Dale at Technicoil.  Magnet delivery is on schedule. 

 10 KB (1,604 words) - 09:10, 30 October 2020

	June 25, 2020 - ME/INJ/CIS/CASA    
*Joe met w/ Lakshmi, she'll start evaluating a strong QW mid-July
*Gathered documentation on the magnet from the PR and emails.

 5 KB (851 words) - 18:52, 1 July 2020

	October 29, 2020 - Weekly ME meeting    
...hole magnet hipot and it was successful @ 500V <.2uA leakage for completed magnet assy. We will be color coding the leads after mapping, as per my discussion
# As for the second article (Horizonal Wien) same process with coil/magnet build up now have good clean hipots on both top and bottom sections. The pr

 8 KB (1,328 words) - 16:54, 25 October 2020

	November 5, 2020 - Weekly ME meeting    
* Is there enough space to remove magnet steel when on fixture
; QW assembly/testing (is there a drawing package)

 13 KB (2,135 words) - 11:22, 5 November 2020

	November 12, 2020 - Weekly ME meeting    
* Will need to shorten all threads conflict of Wien magnet steel to support fixture; what is the anticipated mod, can do once installe
* (Done) Is there enough space to remove magnet steel when on fixture

 18 KB (2,917 words) - 12:13, 12 November 2020

	July 16, 2020 - ME/INJ/CIS/CASA    
...QC table getting electrical and flow testing done to confirm acceptance.  Magnet measurement should start next week.
*Joe met w/ Lakshmi, she'll start evaluating a strong QW mid-July

 8 KB (1,278 words) - 11:06, 16 July 2020

	July 9, 2020 - ME/INJ/CIS/CASA    
*Joe met w/ Lakshmi, she'll start evaluating a strong QW mid-July
*Gathered documentation on the magnet from the PR and emails.

 7 KB (1,070 words) - 11:14, 9 July 2020

	July 30, 2020 - ME/INJ/CIS/CASA    
...QC table getting electrical and flow testing done to confirm acceptance.  Magnet measurement should start next week.
*Joe met w/ Lakshmi, she'll start evaluating a strong QW mid-July

 10 KB (1,640 words) - 11:09, 30 July 2020

	September 3, 2020 - Weekly ME meeting    
; Wien QW quads
:[[QW Wien quadrupoles (200 kV upgrade)]]

 16 KB (2,612 words) - 09:39, 3 September 2020

	September 10, 2020 - Weekly ME meeting    
; Wien QW quads
:[[QW Wien quadrupoles (200 kV upgrade)]]

 16 KB (2,621 words) - 06:22, 10 September 2020

	September 24, 2020 - Weekly ME meeting    
* qw magnet- i would guess it's about the same as the MDH, but that was a quantity of 1
* QW crosses- 5.2k

 18 KB (2,981 words) - 16:02, 23 September 2020
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