Work list / To do list next weeks

- FADC tests -> Mike and Hanjie
- Replay code (FADC + rest of detector together) -> Tong and Tyler, Jason
- Raster, BPM signals test and connections, extra FADC? -> Evan, Tyler and Jason
- BCM:
 - Calibration -> Shujie
 - Digital Receiver Information -> Nathalie
- Scripts: End of runs, scaler etc. -> Scott, Hanjie
- CODA configurations and clean up -> Alex, Florian and Mike
- VDC tests -> Scott, Dien, Nathalie and Shujie
- Trigger setup -> Rey, Jonathan and Florian
 - Completing of single arm setup
 - Coincidence trigger: Timing